

Only One

Reason

to Change the PMB



**To Have a Realistic Work
Plan**

Exercise

#12

Frances Valore
frances.valore@dau.mil

703/805-3767

Learning Objectives

ELO 3.3: CONTRACTOR PROJECT MANAGEMENT AND PMB EXECUTION. Within the context of a contractor's management system, interpret the requirement to maintain baseline integrity and discipline.

ELO 4.1: THE GOVERNMENT CERTIFIES THAT CONTRACTORS' MANAGEMENT SYSTEMS MEET THE EVMS INDUSTRY STANDARDS. Given a “Significant” contract, explain how the EVMS Industry Standards (EIA-748) relate to contractors' integrated management system policies, procedures, and methods.

Exercise 12. PMB Changes

Step

Action

1. Review slides once using slide show 'view show'
2. Review slides again, using 'notes pages'
3. Answer Questions 1-4 on slides # 4 & 5
 - 3a. Post responses in the FORUM

Criteria for Successful Completion

1. Are answers consistent with slide

PMB CHANGES Questions

Answers in Lessons 12 & 13

1. PMB changes are a programmatic fact of life; therefore: (Lesson 12)

- a.** It is necessary to have internal procedures and policies that disallow PMB changes within the first year of the contract.
- b.** It is important for the PM to ensure that no changes will occur throughout the life of high risk, critical program contracts.
- c.** It is important for effective internal management systems to have procedures to deal with PMB changes.
- d.** It is necessary to build a foundation of mutual trust with program contractors and not interfere with their management.

2. The biggest challenge to a contractor program manager is the requirement to maintain: (Lesson 13)

- a.** PMB integrity, or the integration of work scope, schedule and budget.
- b.** Schedule horizontal traceability, or track from the work package to the total contract level.
- c.** Schedule Vertical traceability, or communication among predecessor and successor Control Accounts.
- d.** The allocation of resources to specifically defined work units.

PMB CHANGES Questions **LIBRARY)**

(Find EVMS Standards in the

3. The contractor includes the following statement in their management system description, “*Reconcile current budgets to prior budgets in terms of changes to the authorized work and internal replanning in the detail needed by management for effective control*” Identify the Industry Standard supported by this statement. (EVMS Standards)

- a.** Accounting Considerations
- b.** Organization
- c.** Planning & Budgeting
- d.** Analysis and Management Reports
- e.** Revisions & Data Maintenance

4. List the five categories of the 32 EVMS Industry Standards:

- a.** Planning and Scheduling, Organizing and Controlling, Advising and Monitoring, Delegating and Reviewing, Chairing and Voting.
- b.** Organization, Planning & Budgeting, Accounting Considerations, Analysis and Management Reports, Revisions and Data Maintenance
- c.** Accounting Considerations, Resource Leveling Actions, Labor Negotiations, Marketing and Selling, Negotiation and Delivering.
- d.** Analysis and Management Reports, Organizing and Controlling, Planning and Measuring, Documentation and Marketing, Data Maintenance

FOR YOUR INFORMATION

These are excerpts from the 32 EVMS Industry Standards EIA-748 that deal with PMB maintenance.

5.0 Revisions and Data Maintenance

28. Incorporate authorized changes in a timely manner, recording the effects of such changes in budgets and schedules. In the directed effort prior to negotiation of a change, base such revisions on the amount estimated and budgeted to the program organizations.

29. Reconcile current budgets to prior budgets in terms of changes to the authorized work and internal replanning in the detail needed by management for effective control.

30. Control retroactive changes to records pertaining to work performed that would change previously reported amounts for actual costs, earned value, or budgets. Adjustments should be made only for correction of errors, routine accounting adjustments, effects of customer or management directed changes, or to improve the baseline integrity and accuracy of performance measurement data.

31. Prevent revisions to the program budget except for authorized changes.

32. Document changes to the performance measurement baseline

Although there is only one *reason* to change a PMB, there are three *categories or types* of PMB changes.

Review the following slides in two ways:


First, review the entire file using the slide show view show.

Next, review the entire file using the “Notes” view. (See left hand lower corner Powerpoint tool bar.)


Types of Baseline Changes

- **Contract Changes**
 - Authorized and Definitized
 - Authorized Not Definitized
- **Internal Replanning**
 - Original schedule or individual tasks changed
 - Total scope remains same
- **Formal Reprogramming (Over Target Baseline)**
 - Remaining budget/schedule unrealistic
 - PMB will exceed contract target cost
 - No Government approval required; however, would do an OTB only if PM assured of funds


Front Loaded PMB



Front Loaded Baseline




Front Loaded Cost Variance Chart






CONTRACT CHANGES







Effect of Authorized Unpriced Contract Changes



Effect of Contract Changes on CV







INTERNAL REPLANNING




Use of Management Reserve PMB




Use of MR Cost Variance Chart




Inappropriate Use of MR Cost Variance Chart




Inappropriate PMB Changes - Rubber Baseline



Rubber Baseline Cost Variance Chart






2

Rubber Baseline Scenario


Actual Cost




3

Rubber Baseline Scenario

Actual Cost







OVER TARGET BASELINE (FORMAL REPROGRAMMING)




Over Target Baseline PMB



Effect of Over Target Baseline on CV



Extremes of PMB Controls



Maintaining a rigid baseline that cannot be changed,



And allowing the baseline to change whenever variances are imminent.

The Relevancy of PMB Changes

- **The original PMB and subsequent changes must support program goals, objectives, and milestones.**
- **Baseline integrity must be maintained through any changes - SS\$**
- **Changes must be made in a timely manner**
- **Current budgets must reconcile with prior budgets**
- **Control and obtain approval for retroactive changes**
- **Document all changes - Budget Baseline Log, etc.**
- **Is the PMB executable?**